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Wind Resource Evaluation

Land Acquisition/Site Control

Critical Issues Analysis

Financing

Construction

Procurement

Example* Wind Project Development Timeline

*  This timeline is only an example.  An exact timeline should be developed for your specific project.

Environmental Studies and Permitting

Community Relations

Interconnection Agreement

Power Purchase Agreement

Operation

Decommission/
Recommission

at
25 years

Transmission Capacity Analysis




